Project Keystone — Steering Committee, November 2024

* Steering Committee — period ending 27 November 2024

Executive summary

* Overall programme status: GREEN
* SIT exit achieved
* Open Severity 1 defects: 16
* Reporting period ending 27 November 2024

Workstream status

AMBER	Order-to-Cash	Behind plan; recovery actions agreed with named owners.
GREEN	Procure-to-Pay	On plan.
GREEN	Manufacturing / MRP	On plan.
GREEN	Financials	On plan.
GREEN	Warehouse Management	On plan.
GREEN	PLM	On plan.
AMBER	Data Migration	Behind plan; recovery actions agreed with named owners.
AMBER	Testing	Behind plan; recovery actions agreed with named owners.

Overall: GREEN

Commentary

* System Integration Testing has exited with six Severity 1 defects deferred into UAT by agreement. UAT Phase 1 opens 2 December.

Decisions required

* Approve CO-027, two additional UAT cycles.