CALDERA

CONSULTING GROUP

233 West Kinzie Street, Suite 1900, Chicago, Illinois 60654

PROJECT KEYSTONE — WEEKLY STATUS REPORT

Report No. 28 | Period Ending 12/13/2024 | Prepared by Alicia Ferraro-Wong

OVERALL STATUS GREEN

WORKSTREAM STATUS

Workstream	RAG	Commentary
Order-to-Cash (OTC)	RED	8 Sev-1 open. Returns, credit release and partial shipment.
Procure-to-Pay (PTP)	AMBER	3 Sev-1 open.
Manufacturing & MRP	AMBER	4 Sev-1 open. MRP run time down to 19 minutes after the fix.
Financials	AMBER	5 Sev-1 open. 3 day-one reports still untested.
Warehouse Management (WMS)	GREEN	1 Sev-1 open. UAT pass rate 94%.
Product Lifecycle Mgmt (PLM)	GREEN	0 Sev-1 open.
Data Migration	AMBER	Mock conversion #3 reconciled 91.3%. Cleansing 97%.
Testing	AMBER	UAT Phase 1 exit taken 13-Dec. 397 of 412 executed.

MILESTONE TRACKER

Milestone	Baseline	Forecast	Status
M4a - UAT Phase 1 Exit (CO-019)	12/13/2024	12/13/2024	Complete 13-Dec
M4b - UAT Phase 2 Exit (CO-027)	12/20/2024	12/20/2024	On Plan
M5 - Readiness Certification	10/25/2024	12/20/2024	On Plan (revised)
M6 - Go-Live (SOW-001)	11/04/2024	01/06/2025	On Plan (revised)
M7 - Hypercare Exit	12/13/2024	02/14/2025	On Plan (revised)

OPEN ITEMS

ID	Item	Owner	Due	Status
OI-010	Item master cleansing - 97% dispositioned	R. Okpara	12/20/2024	Open - revised
OI-020	Open AR conversion rules - Finance review not returned	J. Vukovic	01/24/2025	Open - revised
OI-023	Inventory on-hand cycle-count reconciliation, Laredo and Monterrey	R. Okpara	01/17/2025	Open - revised
OI-034	Fallback and rollback plan to be drafted and rehearsed	D. Pillai	12/20/2024	Open
OI-038	EDI trading-partner re-certification - Vantage outstanding	B. Caldwell	01/10/2025	Open - revised
OI-044	SIT deferral list - 4 of 6 closed in UAT Phase 1	M. Thibodeaux	12/20/2024	In Progress
OI-046	Day-one report acceptance testing by Finance - 15 of 18 accepted	S. Lindqvist	12/20/2024	In Progress

TOP RISKS

1. Order-to-Cash is red at workstream level on eight open Severity 1 defects going into the readiness week. Mitigation: five of the eight are variants of the same credit-release condition and Dev expects a single fix to close them on the 18-Dec drop; a joint severity review is booked for 17-Dec to confirm classification before the readiness pack is assembled.
2. Three day-one reports remain untested by Finance and Vantage EDI re-certification has slipped to 10-Jan. Mitigation: both are carried as conditions with owners and hypercare dates rather than as blockers, which is the treatment agreed with Tom on 11-Dec.

PROGRAM COMMENTARY

UAT Phase 1 exit was taken on Friday 13-Dec. Three hundred and ninety-seven of 412 scripts were executed and the pass rate across them was 91%. Overall status is green.

Mock conversion #3 ran the same day and reconciled at 91.3%, against 84.6% at mock #2 and 71.2% at mock #1. The curve is holding. Open accounts receivable remains the weakest domain and the rule set for it is still in Finance review, which is an item I have now carried since September and re-dated four times; it moves to 24-Jan with a summarised-balance fallback behind it.

Order-to-Cash goes red at workstream level this period on eight open Severity 1 defects. Five of the eight are variants of one credit-release condition and Dev believes a single fix on the 18-Dec drop closes all five. Marcus, Dev and I have a joint severity review on 17-Dec to confirm the classification of the full Sev-1 population before the readiness pack is assembled, which is the sensible order to do those things in.

Metrics for the period: open Sev-1 21; open Sev-2 89; RAID open items 112, of which 20 past due; UAT Phase 1 scripts executed 397 of 412 (96.4%), pass rate 91%; data conversion reconciliation 91.3% at mock #3.

Look-ahead: severity review 17-Dec, UAT Phase 2 regression 16-Dec to 20-Dec, readiness certification and Steering on 20-Dec.