APPENDIX C TO STATEMENT OF WORK NO. 001

MILESTONE PAYMENT SCHEDULE

The fixed fee of $4,850,000 payable under Section 3.1 shall be invoiced against the following milestones. A milestone becomes payable upon Consultant's delivery of the associated deliverable and Client's acceptance of it in accordance with Article 7 of the Master Services Agreement.

ARTICLE C — MILESTONES

M1 Mobilization and Project Charter acceptance. $412,000.

M2 Discover phase complete; fit-gap analysis accepted. $618,000.

M3 Design sign-off; configuration baseline frozen. $741,600.

M4 Build complete; entry to System Integration Testing. $902,500.

M5 Go-Live Readiness Certification issued pursuant to Section 4.2. $1,100,000.

M6 Go-Live plus thirty (30) days. $728,500.

M7 Hypercare exit and Final Acceptance. $347,400.

IN WITNESS WHEREOF, the parties have caused this Agreement to be executed by their duly authorized representatives as of the date first written above.