NORTHBRIDGE INDUSTRIES, INC.

1820 Chandler Works Parkway, Akron, Ohio 44306

Engineered Fluid-Handling Systems Since 1961

PROJECT KEYSTONE — RAID LOG

Risks, Assumptions, Issues and Dependencies Register

Generated 09/27/2024 | 35 records

ID	Type	Description	Owner	Raised	Severity	Probability	Impact	Mitigation	Status	Target Date
RSK-001	Risk	SME availability below plan assumption	T. Vasquez-Hill	2024-06-28	High	High	Schedule	Backfill schedule agreed; workshops recorded	Open	2024-10-31
RSK-002	Risk	Legacy master data quality is unquantified	J. Vukovic	2024-06-28	High	Certain	Quality	Profiling complete; cleansing plan with client	Escalated	2024-10-11
RSK-003	Risk	Functional gaps may exceed the SOW assumption	D. Pillai	2024-06-28	High	High	Cost	CO-001 to CO-008 executed	Closed	2024-08-14
RSK-004	Risk	Aperion 2024.2 patch cadence during Build	D. Pillai	2024-06-28	Low	Medium	Schedule	Vendor roadmap reviewed monthly	Open	Ongoing
RSK-005	Risk	Monterrey statutory localisation and CFDI	S. Lindqvist	2024-06-28	Medium	Medium	Compliance	Requirements confirmed; extension scoped in CO-011	Mitigating	2024-10-18
RSK-006	Risk	Shop floor scanners may not support Aperion	R. Okpara	2024-06-28	Medium	High	Operations	38 of 61 devices require firmware upgrade	Escalated	2024-11-29
RSK-007	Risk	Satellite interfaces beyond the documented 14	T. Vasquez-Hill	2024-06-28	High	High	Scope	Inventory now 19; CO-014 raised for three	Escalated	2024-10-11
RSK-008	Risk	Key users not released from operational duties	D. Kruszewski	2024-06-28	Medium	High	Schedule	Backfill budget approved by Operations	Open	2024-09-27
RSK-009	Risk	Training capacity across four sites	A. Ferraro-Wong	2024-06-28	Low	Medium	Operations	Train-the-trainer model adopted	Open	2024-11-01
RSK-010	Risk	Cutover window collides with the close calendar	S. Lindqvist	2024-06-28	Medium	Medium	Operations	Cutover to be scheduled outside close	Open	2024-10-04
RSK-011	Risk	EDI trading partners require re-certification	B. A. Caldwell	2024-06-28	Medium	High	Operations	Partner list and transaction sets being collated	Open	2024-10-18
RSK-012	Risk	Committed spend may exceed Board authorisation	S. Lindqvist	2024-06-28	Medium	Medium	Cost	Headroom $290,000 after CO-001 to CO-008	Open	Ongoing
RSK-013	Risk	Municipal bid pricing has no standard fit	D. Pillai	2024-07-22	High	Certain	Scope	CO-003 executed; build starts 16-Sep	Mitigating	2024-11-29
RSK-014	Risk	Extension development capacity in Chicago	N. Okoli-Pratt	2024-08-19	Medium	Medium	Schedule	Two additional developers requested from practice	Open	2024-10-25
RSK-015	Risk	Unit of measure mapping at Monterrey	J. Vukovic	2024-08-30	Medium	High	Quality	Mapping table to be built with the plant	Open	2024-10-25
RSK-016	Risk	Mock conversion 1 may miss the 99.5% target	J. Vukovic	2024-09-20	High	High	Quality	Dry run of the extract scheduled 21-Sep	Open	2024-09-30
RSK-017	Risk	41% of customer records fail validation	B. A. Caldwell	2024-09-16	High	Certain	Quality	Cleansing sprint with Customer Service	Open	2024-10-11
ISS-005	Issue	Workshop outputs unconfirmed by the process owner	T. Vasquez-Hill	2024-07-19	Medium	Certain	Quality	38 of 44 confirmed	Mitigating	2024-09-06
ISS-006	Issue	Design document sign-off overdue for WMS	A. Ferraro-Wong	2024-08-23	Medium	Certain	Schedule	Signed 06-Sep	Open	2024-09-06
ISS-008	Issue	SIT script authoring behind plan	M. Thibodeaux	2024-09-18	Medium	Certain	Schedule	Authoring at 71% against criterion 2.3	Open	2024-10-04
ASM-001	Assumption	Standard functionality covers 90% of scope	D. Pillai	2024-06-28	Medium	Medium	Scope	Invalidated; 212 gaps identified	Closed	2024-07-29
ASM-002	Assumption	No more than 60 gaps arise in fit-gap	G. Holmqvist	2024-06-28	Medium	Medium	Cost	Change control applied per MSA 4.3	Escalated	2024-07-29

ID	Type	Description	Owner	Raised	Severity	Probability	Impact	Mitigation	Status	Target Date
ASM-003	Assumption	SMEs available two days per week per stream	A. Ferraro-Wong	2024-06-28	Medium	High	Schedule	Actual 1.1 days; finance 0.6 days	Escalated	Ongoing
ASM-004	Assumption	Data cleansing is a client obligation	G. Holmqvist	2024-06-28	Medium	Medium	Scope	Confirmed at Steering 11-Sep	Accepted	Ongoing
ASM-005	Assumption	All four plants cut over in a single wave	D. Pillai	2024-06-28	Medium	Medium	Operations	Phased alternative assessed and rejected	Open	2024-12-20
ASM-006	Assumption	Meridian retained read-only after cutover	T. Vasquez-Hill	2024-06-28	Low	Medium	Operations	Hosting extension to be costed	Open	2024-11-15
ASM-007	Assumption	Report pack rebuilt after go-live	S. Lindqvist	2024-08-26	Medium	Medium	Scope	61 reports triaged into day-one and later	Open	Ongoing
ASM-008	Assumption	Legacy AR is clean at the conversion date	S. Lindqvist	2024-09-13	Medium	Medium	Quality	To be tested in mock conversion 2	Open	2024-11-15
DEP-001	Dependency	Aperion tenant provisioning by the vendor	N. Okoli-Pratt	2024-06-28	High	Medium	Schedule	All four tenants delivered	Closed	2024-07-26
DEP-002	Dependency	Network upgrade at Laredo and Monterrey	T. Vasquez-Hill	2024-06-28	Medium	Medium	Operations	Carrier order placed; 90 day lead time	Open	2024-12-12
DEP-003	Dependency	Customer master cleansing by the business	B. A. Caldwell	2024-06-28	High	High	Quality	41% of records fail at least one rule	Escalated	2024-10-11
DEP-004	Dependency	Chart of accounts sign-off by Finance	S. Lindqvist	2024-06-28	Medium	Low	Quality	Signed by the Corporate Controller	Closed	2024-09-13
DEP-005	Dependency	Vendor master cleansing by Procurement	C. Raybourn	2024-07-24	Medium	High	Quality	Profiling output to be supplied by Caldera	Open	2024-10-11
DEP-006	Dependency	Freight rating service API from the carrier	T. Vasquez-Hill	2024-08-28	Low	Medium	Operations	Carrier engaged; specification requested	Open	2024-11-15
DEP-007	Dependency	InfoSec penetration test before go-live	T. Vasquez-Hill	2024-09-11	Low	Low	Compliance	Third party booked for December	Open	2024-12-13