NORTHBRIDGE INDUSTRIES, INC.

MINUTES OF A SPECIAL MEETING OF THE PROJECT KEYSTONE STEERING COMMITTEE

December 20, 2024

CONFIDENTIAL — SUBJECT TO PROTECTIVE ORDER

A meeting of the Project Keystone Steering Committee was held on December 20, 2024 at the Boardroom, 1820 Chandler Works Parkway, Akron, Ohio, and by videoconference, commencing at 10:00 a.m. local time.

PRESENT:

Priya Raghunathan, Chief Financial Officer, Northbridge Industries, Inc. (Chair)
Dale Kruszewski, Vice President, Operations, Northbridge Industries, Inc.
Thomas Vasquez-Hill, Director of Information Technology, Northbridge Industries, Inc. (Secretary)
Gunnar Holmqvist, Engagement Partner, Caldera Consulting Group, LLC
Alicia Ferraro-Wong, PMP, Program Manager, Caldera Consulting Group, LLC
Sandra Lindqvist, CPA, Corporate Controller, Northbridge Industries, Inc. (by invitation)
Beth Ann Caldwell, Director, Customer Service and Order Management, Northbridge Industries, Inc. (by invitation, by videoconference)
Raymond Okpara, Plant Manager, Laredo Operations, Northbridge Industries, Inc. (by invitation, by videoconference)

ABSENT:

Devendra Pillai, Lead Solution Architect, Caldera Consulting Group, LLC (invited; not present)
Marcus Thibodeaux, Test Manager, Caldera Consulting Group, LLC (invited; not present)
Jennifer Vukovic, Data Migration Lead, Caldera Consulting Group, LLC (invited; not present)

This special meeting was convened pursuant to resolution 2024-12-02 for the purpose of taking the go or no-go decision in respect of the go-live date of January 6, 2025. A quorum was present under Section 5.1 of the Master Services Agreement. The Chair confirmed that the four documents specified in resolution 2024-12-02 were circulated to the members on December 18, 2024 within the time required by resolution 2024-12-03, and that each member confirmed having read them. The minutes of the regular meeting of December 4, 2024 were approved without amendment.

1. GO-LIVE READINESS ASSESSMENT

Ms. Ferraro-Wong presented the Go-Live Readiness Assessment, version 1.0, marked FINAL and dated December 20, 2024, prepared against the fourteen readiness criteria set out in the Deployment Plan. The recommendation of the assessment is to proceed to go-live with conditions.

The assessment records eleven of the fourteen criteria as met. The three criteria not recorded as met are carried as open items, each with a named owner and a remediation path inside the six-week hypercare window: (a) the report pack for municipal bid reporting, owner D. Pillai, remediation by January 24; (b) bar-code label formats at Monterrey, owner A. Ferraro-Wong, remediation by January 17; and (c) the automated interface to the Greenville freight rating service, owner T. Vasquez-Hill, remediation by January 31.

Mr. Vasquez-Hill asked whether any of the three open items touches order-to-cash or the general ledger. Ms. Ferraro-Wong said none does.

2. UAT PHASE 2 EXIT CERTIFICATION

The Committee received the User Acceptance Testing Phase 2 exit certification bearing the signature of M. Thibodeaux, Test Manager, and dated December 20, 2024, certifying that Phase 2 has been completed and that all exit criteria have been satisfied.

Mr. Vasquez-Hill asked specifically about criterion 3.2, which requires zero open Severity 1 defects at exit. Ms. Ferraro-Wong confirmed that the certification records criterion 3.2 as satisfied. The Chair noted that Mr. Thibodeaux was not present and asked whether he wished to address the Committee. Mr. Holmqvist said Mr. Thibodeaux had no further comment beyond the certification he had signed.

3. CONVERSION AND CUTOVER

Ms. Ferraro-Wong reported the final rehearsal conversion at 97.9 per cent overall, with a further reconciliation run scheduled for January 3 against a target of 99.5 per cent. The cutover plan provides for a system freeze at 18:00 on January 3 and production availability at 06:00 on January 6.

Mr. Kruszewski asked whether there is a fallback. Ms. Ferraro-Wong said there is a documented fallback procedure permitting a return to Meridian MRP II up to the point of first production transaction, and that the procedure has been walked through with the Northbridge infrastructure team.

Mr. Okpara asked whether Laredo will have floor-walkers on second shift. Ms. Ferraro-Wong confirmed two per shift for the first ten business days.

4. DELIBERATION

The Chair asked whether any member of the Caldera delivery team had expressed a view contrary to the recommendation in the Go-Live Readiness Assessment. Mr. Holmqvist stated that the recommendation represents the unanimous view of the Caldera delivery team.

The Chair asked Mr. Holmqvist to confirm, on behalf of Caldera, that in Caldera's professional judgement the system is ready to be placed into production on January 6, 2025. Mr. Holmqvist so confirmed.

Mr. Kruszewski said he had been against every date on this project so far and that he was not against this one, because for the first time the paper in front of him said the testing was finished. The Chair called the question.

RESOLVED, that the Committee receives and accepts the Go-Live Readiness Assessment version 1.0 (FINAL) dated December 20, 2024 and the recommendation therein to proceed to go-live with conditions.

Moved by Ms. Raghunathan, seconded by Mr. Vasquez-Hill. Carried unanimously, five votes in favour, none opposed.

RESOLVED, that the Committee accepts the User Acceptance Testing Phase 2 exit certification dated December 20, 2024 as satisfying the acceptance requirements of Section 7.4 of the Master Services Agreement in respect of the User Acceptance Testing deliverable.

Moved by Mr. Vasquez-Hill, seconded by Mr. Holmqvist. Carried unanimously.

RESOLVED, that the Committee approves proceeding to production go-live on January 6, 2025, in reliance on the Go-Live Readiness Assessment version 1.0 (FINAL) and the User Acceptance Testing Phase 2 exit certification, and authorises the cutover plan tabled at this meeting.

Moved by Mr. Kruszewski, seconded by Ms. Raghunathan. Carried unanimously, five votes in favour, none opposed.

RESOLVED, that the three open items recorded in the Go-Live Readiness Assessment shall be reported to the Committee weekly until closed, and the Program Manager shall notify the Chair immediately if any open item will not be remediated by its stated date.

Moved by Ms. Raghunathan, seconded by Mr. Kruszewski. Carried unanimously.

RESOLVED, that milestone M5 (Readiness Certification) is certified as achieved and Caldera is authorised to

invoice the associated milestone fee in accordance with the payment schedule to Statement of Work No. 001.

Moved by Ms. Lindqvist, seconded by Ms. Raghunathan. Carried unanimously.

There being no further business, the meeting was adjourned at 12:07 p.m. The Chair thanked the Northbridge and Caldera teams for the work of the preceding seven months.

TVasquez-Hill

Tom Vasquez-Hill
Secretary to the Steering Committee