Keystone_ChangeOrderLog.xlsx

Microsoft Excel | Printed 02/14/2025 | Tom Vasquez-Hill

[Change Order Log]

Executed change orders under MSA Section 4.3

CO	Date	Description	Amount	Schedule Impact	Status
CO-001	2024-08-12	See executed change order	0.00	None	Executed
CO-002	2024-08-12	See executed change order	0.00	None	Executed
CO-003	2024-08-12	See executed change order	0.00	None	Executed
CO-019	2024-11-04	Schedule re-baseline — go-live to 06 January 2025	0.00	Go-live +9 weeks	Executed
CO-027	2024-11-22	Additional User Acceptance Testing cycles	185,000.00	UAT extends to 03 Jan	Executed
CO-033	2025-01-06	Schedule re-baseline — go-live to 03 March 2025	0.00	Go-live +8 weeks	Executed
TOTAL		41 change orders executed	1,340,000.00		

CO-019 re-baselined go-live at no fee. CO-027 charged 185,000.00 for two additional UAT cycles eighteen days later.