CALDERA

CONSULTING GROUP

233 West Kinzie Street, Suite 1900, Chicago, Illinois 60654

PROJECT KEYSTONE — WEEKLY STATUS REPORT

Report No. 8 | Period Ending 04/04/2025 | Prepared by R. Castellanos-Fyfe, Ironwood PMO

OVERALL STATUS GREEN

WORKSTREAM STATUS

Workstream	RAG	Commentary
Warehouse automation	GREEN	On plan.
Conveyor commissioning	AMBER	Vendor lead time.

PROGRAM COMMENTARY

Project Ironwood is the Greenville warehouse automation programme and is unrelated to the Aperion implementation. Status is green with one amber on vendor lead times.