CALDERA

CONSULTING GROUP

233 West Kinzie Street, Suite 1900, Chicago, Illinois 60654

CONFIDENTIAL — SUBJECT TO PROTECTIVE ORDER

GO-LIVE READINESS ASSESSMENT

Version 0.9 — DRAFT

Document Ref: CCG-KEY-RDY-001 | December 19, 2024 | Author: D. Pillai, Lead Solution Architect

RECOMMENDATION

NO-GO

READINESS CRITERIA

#	Criterion	Target	Actual	Met
1.1	All Priority 1 business processes tested end to end	100%	100%	YES
1.2	UAT Phase 1 exit criteria satisfied	All	All	YES
1.3	UAT Phase 2 exit criteria satisfied	All	Not complete	NO
2.1	Zero open Severity 1 defects	0	9	NO
2.2	Open Severity 2 defects below threshold	<15	34	NO
3.1	Data conversion reconciliation	>=99.5%	94.1%	NO
3.2	Open accounts receivable reconciliation	>=99.5%	89.8%	NO
3.3	Inventory on-hand reconciliation	>=99.5%	91.2%	NO
4.1	Cutover rehearsal completed within window	2 rehearsals	1 rehearsal	NO
4.2	Tested fallback plan in place	Tested	Not tested	NO
5.1	End-user training completion	>=95%	97%	YES
5.2	Hypercare staffing confirmed	10 FTE	10 FTE	YES
6.1	Interface monitoring operational	All 11	4 of 11	NO
6.2	Security roles remediated post audit	0 conflicts	0 conflicts	YES

5 of 14 readiness criteria met.

Recommendation: NO-GO. Nine of fourteen readiness criteria are not met. Proceeding on 06-Jan would expose the client to order-to-cash failure within the first fiscal period.

The three conversion criteria are the material ones. Open accounts receivable is reconciling at 89.8% and on-hand inventory at 91.2%. Both feed the client's first close after go-live. A variance of that size in AR will not be absorbed quietly; it will surface as an unexplained difference between the subledger and the general ledger, and the client's auditors will ask how it arose.

I want to be direct about the defect position. We have nine open Severity 1 defects, all but one in order release. The pattern across SIT and UAT Phase 1 is that fixing one surfaces another in the same code path. I do not believe that pattern resolves inside the remaining seventeen calendar days, and I do not think a reasonable person looking at the burndown would conclude otherwise.

There is no tested fallback. If cutover fails after the point of no return there is currently no documented route back to Meridian. That alone should stop the date.

I recognise the commercial position and I am not indifferent to it. But the assessment I can support on the evidence is NO-GO, and I would rather have this conversation now than after the client's first close.

OPEN ITEMS

1. Complete UAT Phase 2 and obtain exit certification from the Test Manager.
2. Close the nine open Severity 1 defects in order release.
3. Re-run conversion and achieve reconciliation at or above 99.5% on AR and on-hand inventory.
4. Complete and test the fallback plan to Meridian MRP II.
5. Bring interface monitoring live across all eleven production integrations.

Devendra Pillai
Lead Solution Architect
Caldera Consulting Group, LLC
Date: 12/19/2024