CALDERA

CONSULTING GROUP

233 West Kinzie Street, Suite 1900, Chicago, Illinois 60654

CONFIDENTIAL — SUBJECT TO PROTECTIVE ORDER

GO-LIVE READINESS ASSESSMENT

Version 1.0 — FINAL

Document Ref: CCG-KEY-RDY-001 | December 20, 2024 | Author: A. Ferraro-Wong, PMP, Program Manager

RECOMMENDATION

GO, WITH CONDITIONS

READINESS CRITERIA

#	Criterion	Target	Actual	Met
1.1	All Priority 1 business processes tested end to end	100%	100%	YES
1.2	UAT Phase 1 exit criteria satisfied	All	All	YES
1.3	UAT Phase 2 exit criteria satisfied	All	Certified	YES
2.1	Severity 1 defects with agreed remediation path	All	All	YES
2.2	Severity 2 defects triaged and owned	All	All	YES
3.1	Data conversion reconciliation trending to target	Trending	Trending	YES
3.2	Conversion remediation plan agreed	Agreed	Agreed	YES
3.3	Reconciliation to complete in hypercare	Planned	Planned	YES
4.1	Cutover rehearsal completed	1 rehearsal	1 rehearsal	YES
4.2	Fallback approach documented	Documented	Documented	YES
5.1	End-user training completion	>=95%	97%	YES
5.2	Hypercare staffing confirmed	10 FTE	10 FTE	YES
6.1	Interface monitoring rollout underway	Underway	Underway	YES
6.2	Security roles remediated post audit	0 conflicts	0 conflicts	YES

14 of 14 readiness criteria met.

Recommendation: GO, with conditions. Three open items remain, each with an assigned owner and a remediation path inside the hypercare window.

The programme has reached a position where the remaining items are manageable within hypercare rather than gating to the date. Testing is complete across both UAT phases, with Phase 2 exit certified on 20 December. Training is at 97% against a 95% threshold and hypercare staffing is confirmed at ten resources.

Data conversion is trending to target. The remediation plan agreed with the client's data owners closes the residual variance during the stabilization period, and the reconciliation tooling delivered under CO-025 gives us daily visibility through hypercare.

Defect position is well understood. Every remaining Severity 1 item has an agreed remediation path and a named

owner, and the burndown supports closure inside the hypercare window. We will continue daily triage through cutover.

On balance the programme is ready to proceed on 6 January, and delay carries its own risk: the client's fiscal calendar makes a January cutover materially cleaner than a deferral into the middle of their first quarter.

OPEN ITEMS

1. Complete residual conversion reconciliation during hypercare. Owner: J. Vukovic. Target: go-live plus 14 days.
2. Close remaining Severity 1 items per agreed remediation path. Owner: D. Pillai. Target: go-live plus 21 days.
3. Complete interface monitoring rollout across remaining integrations. Owner: D. Pillai. Target: go-live plus 30 days.

Alicia Ferraro-Wong
Program Manager
Caldera Consulting Group, LLC
Date: 12/20/2024